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; Sacramento County Urban Runoff Diazinon and Chlorpyrifos Toxicity Control Program Budget year:. 1999

Applicant: City of Sacramento Statement Quarter. 3
CALFED Project Number: 97-N01

- City Agreement Number:. 98-124

Total Estimated Cost: $~3,500

~ Funding from Federal Bay-Delta Ac $663,500

i
In-Kind Servi.cas: ~

$193,000"

Pmfassional Staff ($70/hr) $116,200
Technician Staff ($30/hr) $35,200
Laboraton] Staff ($60/hr) $17,100 ,

~ Consultant Contractor ($100/hr) $24,500
¯ ~ ELISA ($30/tost) $0

~ Elisa cost being reimbursed by CALFED under materials budget for Task 1.

;~ Total Project Estimated Completion Date: 2.5 years
".~ (Quarterly Budget) (FY ’99 Budget) (Total Budget)

:: Accrued Accrued Remaining Accrued Balance to’!~ Budget Expenditures    Variance **    Budget     Expenditures Balance ** Budget Expenditures Complete:.. Task 1: Water Quality Monitoring - 1.5 years $36~360 $351154 ~1~207 $122~580 $67~898 $54~682 $184~000    $671898 $1161102
Schedule:
Percent Work Complete 37%

1.1. Execute Tomko Contract 0 0 0 0 0 0
1.11. EMP and QAPP Preparation 0 0 4000 4,198 4,000 4,198
1.111 Execut.e AquaScience Contract 0 0 0 . 0 0 " 0¯ 1 .IV.A. Monthly River Samplin.g 340 595 1120 820 2,000 820
1.1V.B. Storm Runoff Sampling. 223 0 1120 1,455 2,000 ¯ 1,455
1.1V.C. Monthly Runoff Sampling 5380 12,030 17360 14,841 26,000 14,841
1.1V.D Rainfall Sampling 1048 1,254 3220 1,494 5,000 1,494
1.1V.E. Arcade Creek Sampling " 11757 14,965 37520 26,313 56,000 26,313
1.1V.F High-Use Site Sampling 773 0 2520 350 4,000 350
1.1V.G. WET Tests 4335 325 13720 1,040 20,000 1,040
I.IV.H Flow Through Bioassay 3500 0 10500 0 15,000 0
I.V. PM and Reporting . 9003 5,985 31500 17,387 50,000 17,387

Task 2: Education and Outreach Plan - 2.5 years $0 $0 $0 $0 $0 $0 $4591500 $0 $459r500
Schedule: FY ’99 through FY ’01
Percent Work Complete 0%
See note be/ow.

Task 4: Evaluation of Effects - 1 year $2,000 $2,173 ($1731 $20,000 $3,673 $16,327 $20,000 $3,673 $16,327
Schedule: FY’99
Percent Work Complete 18%

4.1. Execute Tomko Contract 0 0 0 . 0 0 0
4.11. SOW for Arcade Creek model 1,000 650 10,000 1,375 8,625 10,O00 1,375 8,625
4.111 SOW for Ecological Risk Assessment       1,000 1,523 10,000 2,298 7,702 10,000 2,298 7,702

Total: $38,360 $37,327 - $1,034 $142,580 $71,571 $71,009 $663,500 $71,571 $591,929
Note:
On June 23, 1999 a draft Task Order No. 2 was submitted to CALFED and NFWF. Tasks 2 and 3 in the Recipient Agreement have been combined
into this one Task Order.
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